Workshop 1 – Action Plan

Operational Task Allocation, Dependencies, and Tracking

Baseline Date: 01 November 2026 **Target Review:** 06 November 2026

Task Tracker & Execution Matrix

The following action plan outlines the specific tasks, responsible team members, upstream dependencies, and current status for Workshop 1 deliverables.

ID	Responsible	Task	Dependency	Status
T01	Ahmed	Complete Introduction	None	In Progress
T02	Ahmed	Define Scope	None	In Progress
T03	Abderraouf	Define CIA Classification Classes	None	In Progress
T04	Abderraouf	Establish Security Frames	None	In Progress
T05	Wassim	Build Asset Inventory	None	In Progress
T06	Wassim	Classify Assets	T03 – CIA Classification	Pending
T07	Wassim	Deliver Asset Inventory to Malak and Workshop 2	T05	Pending
T08	Malak	Identify Dangerous Events	T07 – Asset Inventory	Pending

Action Plan Notes

All tasks currently marked as **In Progress** are underway as of 01 November 2026. Pending tasks will automatically activate once their corresponding prerequisites and dependencies are fulfilled by the responsible team members. Progress updates and blocker resolutions will be evaluated during the full team meeting on 06 November 2026.