Project Meeting Minutes #02

Project: AI-Enabled SCMIS Security Risk Analysis (EBIOS-RM, PSSI & PCA)

Date: October 30, 2026

Leadership Update: Project Coordinator changed from Zinou to Ahmed

1. Collaboration & Working Principles

- **Global Collaboration Rule:** All team members will actively participate across all workshops collectively, while dedicated writers/redactors lead specific tasks for compilation.
- **Task Allocation:** Each member is assigned designated tasks within each workshop.
- **GitHub Workspace:** Ahmed created the shared GitHub repository, configured the initial directory structure, and added all team members.

2. Workshop Planning & Task Allocation

Workshop 1: Scoping & Baseline Risk Identification

Assigned Writers / Leads: Ahmed, Raouf, Malak, Wassim

Deadline: November 5, 2026

Scope of Tasks:

- Introduction to the project and context.
- Scope definition of the AI-enabled supply chain study case.
- Security criteria classification (CIA / DAD triad: Confidentiality, Integrity, Availability / Disclosure, Alteration, Denial).
- Identification and definition of Feared Events (Événements Redoutés).

Workshop 2: Threat Sources & Risk Origins

Assigned Writers / Leads: Rima, Maroua, Mallak

Deadline: Pending (to be scheduled following the completion of Workshop 1)

Scope of Tasks: Detailed task distribution will be defined upon finalizing Workshop 1.

3. Next Steps & Upcoming Meeting

- **Next Meeting Date:** Friday (Review Session).
- **Meeting Objectives:** Comprehensive review of Workshop 1 deliverables and initial kickoff/task allocation for Workshop 2.