Meeting Report

Review of Preliminary Workshop 1 Results and Finalisation of Team Responsibilities

Meeting Date: 01 November 2026 **Topic:** Workshop 1 Review & Planning

1. Meeting Information

Participants: Ahmed, Wassim, Abderraouf

Absent: Malak

2. Meeting Summary

The meeting was dedicated to reviewing and discussing the results of the preliminary Workshop 1 activities. Ahmed, Wassim, and Abderraouf each presented the work completed up to the meeting date. Their presentations were followed by discussions addressing several points, observations, and remarks related to the work carried out.

Following these discussions, the team agreed on the final distribution of responsibilities, tasks, and expected deliverables for each member involved in Workshop 1.

3. Final Distribution of Responsibilities

Team Member	Assigned Responsibilities	Expected Deliverables
Ahmed	Complete the Introduction and Scope of the study.	Introduction and Scope
Abderraouf	Define the CIA classification classes and establish the security frames.	CIA Classification and Security Frames
Wassim	Identify, document, and classify the organisation's assets.	Asset Inventory and Asset Classification
Malak	Identify and analyse the dangerous events.	Dangerous Events Identification

4. Workshop 1 Workflow and Dependencies

The team established the following workflow to coordinate activities and ensure that each member receives the necessary inputs before starting dependent tasks.

4.1. Ahmed – Introduction and Scope

- Finalise the Introduction and Scope.
- Deliver the completed documents to Wassim.
- This activity can be carried out independently.

4.2. Abderraouf – CIA Classification and Security Frames

- Start working in parallel with Ahmed.
- Define and establish the CIA classification classes.
- Deliver the CIA classification to Wassim.
- Develop the security frames.

4.3. Wassim – Asset Inventory and Classification

- Develop the organisation's Asset Inventory.
- Deliver the completed Asset Inventory to Malak and the Workshop 2 team.
- Once Abderraouf provides the CIA classification, apply it to classify the identified assets.

4.4. Malak – Dangerous Events

- Begin work after receiving the Asset Inventory from Wassim.
- Use the inventory as the basis for identifying and documenting dangerous events.

5. Workflow Overview

Parallel activities:

- Ahmed → Introduction and Scope → Wassim.
- Abderraouf → CIA Classification → Wassim.
- Abderraouf → Security Frames.

Sequential activities:

- 1. Wassim prepares the Asset Inventory.
- 2. Wassim delivers the Asset Inventory to Malak and the Workshop 2 team.
- 3. Wassim receives the CIA classification from Abderraouf and classifies the assets.
- 4. Malak starts identifying dangerous events after receiving the Asset Inventory.

6. Next Meeting

Scheduled Date: Friday, 06 November 2026

Participants: Full project team.

The next meeting will involve all team members and will be dedicated to reviewing progress, checking the status of assigned deliverables, discussing any difficulties encountered, and coordinating the next steps.